Monitoring and Evaluation Plan – Oran Park/Turner Road Health Impact Assessment
Progress Report July 2009
	Recommendation
	Performance indicator(s)
	Stakeholders (Responsibility for evaluation)
	Timeframe
	Assessment as at July 2009
	Further Actions 

	ISSUE 1: PUBLIC TRANSPORT

	1.1 Planned approach to availability of public transport
	Evidence of Busways planning for Oran Park & Turner Road
	Busways

(Chair, Steering Committee)
	Measure now and then at 12 month review
	Ministry of Transport has released a review of bus service provision to Oran Park and Turner Road. 
Minister for Planning has announced proposed release of North Leppington Precinct, which includes the land for the SWRL and Leppington Station.
	SSWAHS and Council to contact Ministry of Transport to seek advice and consultation on implementation of bus services.
SSWAHS and Council to lobby for delivery of the SWRL as part of the precinct planning for North Leppington.

	1.2 Resources and subsidies to local bus provider for early establishment of bus transport
	Evidence of subsidies provided by the Ministry of Transport to Busways
	Ministry of Transport

(Chair, Steering Committee)
	Measure now and then at 12 month review
	Fare box subsidies are no longer included in the Special Infrastructure Contribution. 
	SSWAHS to contact Ministry of Transport in regard to other opportunities for subsidies for early bus service provision and the implementation of early bus services.

	1.3 Bus routes facilitate direct connection to Liverpool 

Note: This is a long-term strategy.  Bus routes will directly connect to Campbelltown/Narellan in the short term.
	Evidence of bus routes from Oran Park & Turner Road to Liverpool (via Leppington)
	Ministry of Transport/Busways

(Chair, Steering Committee)

	Measure now and then at 12 month review

When Leppington Town Centre is developed
	Ministry of Transport has released a review of bus service provision to Oran Park and Turner Road.  
The RTA, in consultation with Camden Council, has commenced the planning and design for Camden Valley Way upgrades, which will include bus priority at intersections to facilitate improved bus connections to Liverpool.
	SSWAHS and Council to raise bus services to Liverpool as a part of the precinct planning for North Leppington.
SSWAHS to contact RTA in regard to acceleration of Camden Valley Way upgrade and bus priority measures.

	1.4 Fast tracking of Badgally Road to Campbelltown Station
	Compare current and actual timelines for Badgally Road 
	RTA, Campbelltown Council


	Measure timeframe between now and when road is finished
	Dart West (developer of Gregory Hills in the Turner Road Precinct) is proposing to construct Badgally Road to Campbelltown as Works in Kind in the early stages of development. 
	Council to ensure design of Badgally Road supports public transport provision and cycling facilities.

	ISSUE 2: ACTIVE TRANSPORT – WALKING AND CYCLING

	2.1 Pedestrian and cycle routes go ahead as planned
	Evidence of pedestrian and cycle routes when blocks are developed
	Developers

(Evaluation team)
	1. After blocks are developed

2. When people move in
	Development applications are being assessed for compliance with the pedestrian and cycle path requirements of the DCP.
Council has commissioned a report into the development of a comprehensive Recreation Trails network in Camden. 


	Council to continue to ensure pedestrian and cycle paths comply with DCP.
Council to finalise Recreation Trails Strategy and commence implementation.

	2.2 Healthy by design and Safer by design guidelines used when developing pedestrian and cycle routes
	Evidence of use of guidelines in the plans for pedestrian and cycle routes
	Developers

(Evaluation team)
	When pedestrian and cycle routes established
	Development assessment considers Safer by Design guidelines.
	SSWAHS to offer training to Council assessment staff in Healthy by Design guidelines.  SSWAHS to consider developer education session.

	2.3 TravelSmart and/or Walk to School programs for all new schools when they are established

Note: First non-govt school to open 2011/2012 and first govt school in 2013
	Collaboration between SSWAHS Health Promotion Service, Department of Education & Training and Camden Council Road Safety Officer

Programs established for all new schools.
	SSWAHS Health Promotion Service

(Evaluation team)
	When schools established
	No schools established to date.
	SSWAHS to contact DET and potential private school providers to encourage establishment of TravelSmart programs when new schools are developed.

	2.4 Active transport is promoted in new areas
	Active transport is included in the print promotional material provided by all developers
	Developers

(Evaluation team)
	When available
	No print material available to date.
	SSWAHS to contact developers to encourage provision of active transport information in promotional material.
Council to consider providing active transport information in new resident kits.

	ISSUE 3: SOCIAL CONNECTIVITY

	3.1 Social infrastructure is provided when residents move in
	Evidence of interim community facility

Social plans detail infrastructure needs
, 
, 
	
	
	Landcom/GDC has developed a Strategic Social Plan for the Oran Park development which includes early provision of community facilities.

	SSWAHS to seek a status update from Landcom/GDC on the Strategic Social Plan.

	3.2 Co-location of education and community facilities is encouraged
	Negotiations occur between Camden Council and the education sectors regarding sharing of facilities eg meeting rooms

	
	
	No schools established to date.  However, it is understood early planning for proposed schools are considering co-location opportunities.
	SSWAHS to contact DET and other potential school providers to encourage consideration of co-location opportunities.
Council to engage with school providers on co-location opportunities when specific school proposals are developed.

	3.3 Resources are secured for a Community Development Worker for the promotion of social connectivity
	Resources secured

Community Development Worker role established and filled

Strategy developed to promote social connectivity including networks, services and cultural development
	Developers

(Evaluation team)
	
	The Landcom/GDC Strategic Social Plan identifies employment of a community development worker.
	SSWAHS to seek a status update from Landcom/GDC on the Strategic Social Plan.

	3.4 Plan for social infrastructure established 
	Plan developed that prioritises and stages social infrastructure, based on best available information and population of the precincts

Aspects of Oran Park and Turner Road included in Camden Council Social Plan
	Developers

Camden Council

(Evaluation team)
	Mid-2009
	Landcom/GDC has developed a Strategic Social Plan.
	SSWAHS to seek a status update from Landcom/GDC on the Strategic Social Plan.

	3.5 Study undertaken to address needs of the South West Growth Centre for regional level community, cultural and recreational facilities
	Study undertaken and disseminated
	Growth Centres Commission and local councils (Camden, Campbelltown and Liverpool)
	(for review in 12 months)
	Council has raised this issue with the Department of Planning and with the Federal Government.
	Council to continue to lobby for the future regional needs of the community to be identified and a plan for delivery adopted.  SSWAHS to raise issue with Department of Planning as a part of precinct planning for North Leppington Precinct.

	ISSUE 4: PHYSICAL ACTIVITY

	4.1 Cycleways, pathways, community and recreational facilities implemented according to plans
	Evidence of use of guidelines in the plans for pedestrian and cycle routes

Facilities provided in a timely manner – when residents move in
	Developers

(Evaluation team)
	1. When facilities provided

2. When residents move in
	Development applications are being assessed for compliance with the pedestrian and cycle path requirements of the DCP.
Council has commissioned a report into the development of a comprehensive Recreation Trails network in Camden.
	Council to continue to ensure pedestrian and cycle paths comply with DCP.
Council to finalise Recreation Trails Strategy and commence implementation.

	4.2 Support for the early establishment of community sporting activities and construction of play areas for recreational and organized sports 


	Evidence of support
	Camden Council – construction

CD worker - activities
	(review in 12 months)
	Council has been in discussions with Sporting organizations regarding the use of proposed playing fields.
	Council to continue to liaise with Sporting Groups.

	4.3 Playgrounds comply with Australian Standards and are regularly inspected and maintained
	All playgrounds that are installed comply with Australian Standards

Council conducts regular inspections and maintenance of all playgrounds
	Camden Council – Recreation Officer and Assets Branch

(Evaluation team) 

	(review in 12 months)
	No playgrounds provided to date.
	Council to consider when development applications are received for playgrounds.

	4.4 Surfaces should be well maintained and comply with relevant standards
	Footpaths and cycleways are wide enough for shared pedestrian/recreational use and disabled access
	
	
	No facilities provided to date.
	Council to consider when development applications are received for playgrounds.

	4.5 Safety and security of recreational areas
	Recreational areas are well lit, have neighbour surveillance and are clear of hidden areas
	 (Evaluation team)
	When facilities established
	No facilities provided to date.
	Council to consider when development applications are received for recreational areas.

	4.6 Physical activity for older people is promoted
	SSWAHS liaises with local providers to promote physical activity for older people (eg Active Over 50s)
	SSWAHS Health Promotion Service
	(review in 12 months)
	No residents have moved in to date.
	SSWAHS to contact potential seniors housing providers to encourage design and programs that promote physical activity for seniors.

	ISSUE 5: INJURY

	5.1 Measures to reduce car usage should go ahead as planned
	Evidence of extensive cycle and pedestrian paths and dwellings being no further than 400m from public transport

All pedestrian and cycle tracks are well lit


	Developers

(Evaluation team)9
	When facilities established
	Development applications are being assessed for compliance with the pedestrian and cycle path requirements of the DCP.
	SSWAHS and Council to contact Ministry of Transport to seek advice and consultation on implementation of bus services.

Council to promote pedestrian safety as an important objective in the development of detailed DCP controls for the Oran Park Town Centre.

	5.2 Measures to prevent injury should go ahead as planned
	All pedestrian and cycle tracks are well lit Traffic calming devices used such as roundabouts and speed humps 

Public parks are bordered by streets on all sides with houses orientated towards them for casual surveillance
	Developers

(Evaluation team)
	When facilities established
	Development applications are being assessed having regard to safety, accessibility and surveillance.
	Council to ensure street lighting systems incorporate lighting of off road pedestrian and cycle paths, where appropriate.
Council to ensure roads are designed with appropriate traffic calming for pedestrian safety.

Council to ensure design of parks and surrounding development incorporates opportunities for casual surveillance.



	5.3 Safety of sports fields, public parks and playgrounds
	Sports fields, public parks and playgrounds meet Australian Standards for design, equipment, installation and maintenance.

	Camden Council – Recreation Officer & Assets Branch

(Evaluation team)
	When facilities established
	No sporting fields provided to date.
	Council to consider when development applications are received for parks, playgrounds and playing fields.

	5.4 Safety of footpaths
	Regular inspection and maintenance program established for footpaths

Footpaths are effectively lit
	
	
	No footpaths provided to date.
	Council to incorporate into maintenance programs as developments are completed.

	ISSUE 6: FOOD ACCESS

	6.1 Opportunities to establish and promote food growing areas within the precinct
	Initiatives developed including school and community gardens
	Community Development Worker

(Evaluation team)
	(review in 12 months)
	No schools or open space areas provided to date. 
	Council to consider incorporating information about food growing at home in new resident kits.
SSWAHS to contact display home builders to encourage promotion of well designed backyard vegetable gardens in display villages.

	6.2 Fresh food outlets provided in retail centres
	Accessibility of fresh fruit and vegetables for residents 

· fast food outlet density

· access

· cost

· availability
	SSWAHS Health Promotion Service 

(Evaluation team)
	(review in 12 months)
	No town centres delivered to date.
	Council to promote provision of a range of retail and commercial facilities to service the needs of the community as an important objective in the development of detailed DCP controls for the Oran Park Town Centre.
SSWAHS to encourage healthy food in the Oran Park Sales Centre café.

	6.3 Healthy Food Policy for Camden LGA
	SSWAHS and Camden Council collaborate to develop Healthy Food policies. 
	SSWAHS Health Promotion Service & Camden Council – Sustainability Team
	(review in 12 months)
	Council has drafted a Healthy Events Policy.
	SSWAHS to review Draft Healthy Events Policy and provide comments to Council.  Council to finalise policy.


� Ministry of Transport advice that currently route 850 provides a service from Camden to Liverpool but it is proposed that this service be discontinued due to poor patronage. The intent of the MoT is that as Turner Road and Oran Park is developed bus services will link them to Campbelltown in the short term. As the Leppington Centre is developed, services will be linked to Liverpool via Leppington (John Broady, Ministry of Transport 26/03/08)


� SSWAHS has supported the provision of an interim community facility that would be utilized by Community Health and other non-Health providers


� Developers for Oran Park are Landcom & Greenfield Development Corporation, Mirvac and McIntosh family, for Turner Road are DARTWEST, Marist Brothers, Paynter Dixon and Rugby League Club


� DET feedback on the draft recommendations supported the concept of co-location of education and community facilities. DET has a policy on the Community use of School facilities. DET supports the concept that new schools often become the focal point in a new community, as they provide a meeting place, sporting and community activity often before other major infrastructure is in place.


� Some developers may choose to have community title for open spaces. This will be known when DCP is lodged. Contact Kylie Powell for more information


9 Potential sources of data include Household Travel Survey (Transport Data Centre at Ministry of Transport); Road traffic counts (RTA) and proposed SSWAHS phone survey. RTA advice is that they regular road traffic counts, with 2 permanent sites on Camden Valley Way which count 24 hours 7 days a week every year





SSWAHS Population Health & Camden Council
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